GDAAC Notes for
MODIS Technical Team Meeting (7/23/98)

WEEKLY HIGHLIGHTS:

Compiler 7.2 upgrade successfully completed
PGEO01-02 chain run repeatedly with 2 hr L0 data input
Promotion of Drop 4 to Operations Mode (Ops) complete
PGEO8 (V2.1), PGE11, PGE17, PGE19 integrated and successfully run in ECS PDPS
Ocean Data Day workaround (ECS Production Rules available early 1999)
+ June 8 meeting addressed feasibility; work-arounf too manually intensive to be feasible

+ ECS Production Rules scheduled for DAAC availability 1/99

WEEKLY PLAN:

Complete integration of PGEOS into the ECS.

Complete regression testing of PGE07 (V2.1)

Continue integration of PGEs 09, 10, 16 into the ECS.
Complete PGE01-02-03 chain test with 2 hr LO data input.

WORK IN PROGRESS AND FUTURE:

Production Rule information needed from SDST to complete integration of PGEs 09, 10, 16, 17, 19
(no delivery date established) ‘

Test data needed to establish benchmarks for L1, L2 processing; at a minimum 6 hours are needed (24
hours is preferable); 24 hours L0 data generation in progress, 2 hours received to date; additional data
required to test Y2K compliance

L1B Data volume increase (ESDIS impact assessment needed)

SSIT Agreement updates (CCRs)

MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6/98

ECS-SYSTEM STATUS: YELLOW

Problem: System installation, checkout and test procedures are maturing; documentation is being brought

up to date. (Yellow).
Drop 4.x in Test mode (TS2), in SSIT mode (TS1) and Operations mode (Ops).

MAPI/SDST TK SSIT STATUS: GREEN
. Lien established for Error List, work-off by 7/31/98.

OCEAN_LIB SSIT STATUS: YELLOW
Problem: DAAC cannot promote PGE to operations without error list documentation, lien pending;

resolution schedule pending SDST communication with algorithm developers.(Yellow)

Delivered 4/15/98; Inspection complete; Build complete.



Production readiness

Work days for SSIT Best Case Nominal Case Actual
Inspection 1 3 3 (n=11)
Integration [ 2 5 6 (n=10)
Integration II 4 8-15 16 (n=7)
Patch 1-4 3-8 3 (n=14)
Error Testing 4 8 4 (n=2)
Chain Testing 8 15 8 (n=2)
Total 23 54 40 (was 42)

Best Case: Little or no problems with ECS or PGE
Nominal Case: Minor problems encountered and resolved; no major blunders
Actual: Averages to date

Phases of SSI&T:

Inspection: Delivered Algorithm Package is inspected for contents and completeness. PGE is inspected for
documentation, formats, file structures, and standards compliance.

Integration-I: PGE is built and run from the command line. Generated data product(s) are verified with SDST
supplied comparison file(s). (DAACbuild for a library)

Integration-I1: PGE is registered into ECS, including population of PDPS database. Test data is inserted
into the Data Server for staging into production. PGE execution is planned and scheduled through
ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server.
Generated data product is retrieved from Data Server for verification.



FC DAAC Launch Readiness

Duty Ops Launch

PGE Name Delivered | Integrated | Chained | Cycle | Readiness § Readiness* Notes
PGEO1 (2.1) 4/15/98 5/8/98 5/20/98 100% G expected Lien, SDST to provide error list by 7/31/98
PGEQ02 (2.0) 1/29/98 3/18/98 §/20/98 100% G expected Lien, SDST to provide error list by 7/31/98
PGE02 (2.1)
PGEO3 2/18/98 4/27/98 5/26/98 100% G expected Lien, SDST to provide error list by 7/31/98
PGEO4 3/20/98 5/28/98 7/31/98 Y expected Lien, SDST to provide error list by 8/31/98
PGEOS 3/16/98 in progress 7/31/98 Y expected Lien, SDST to provide error list by 8/31/98
PGEI1(2.2) 1/7/98 6/8/98 8/7/98 G expected

Lien pending, SDST to provide ervor list for launch readiness; PVL
PGE17 4/17/98 7/21/98 8/7/98 Y expected needed from SDST to verify integration

Lien pending, SDST to provide error list for launch readiness; PVL
PGE19 4/17/198 7022198 /779 Y expected needed from SDST to verify integration

Lien pending, SDST to provide error list for launch readiness; PVL
PGE0O9 5/7/98 in progress | 8/i4/98 Y expected needed from SDST to compiete integration
PGE12(V2.1) 7/17/98 G contingent  |ECS to provide Land Tiling; Lien, SDST to provide error list by 9/30/98
PGE13(V2.1) 7/20/98 G contingent  |ECS to provide Land Tiling; Lien, SDST to provide error list by 9/30/98
PGE14(V2.1) 7/122/98 G contingent  |ECS to provide Land T llng; Lien, SDST to provide error list by 10/31/9
PGEOS 6/18/98 7714798 8/14/98 expected Compiler upgrade complete; version 1.0 was successfully integrated
PGEO7(V2.1) 6/8/98 in progress G expected Lien, SDST to provide error list by 8/31/98; V2.0 successfuily integrated
PGE20

Lien pending, SDST to provide error list for launch readiness; PVL
PGE10 5/22/98 in progress Y needed from SDST to complete integration
PGE49
PGESO
PGES53
PGES4
PGE69
PGES6

Lien pending, SDST to provide error list for launch readiness; PVL
PGE16 6/22/98 in progress Y needed from SDST to complete integration
PGE15(V2.1) 6/12/98 contingent  |ECS to provide Land Tiling; Lien, SDST to provide error list by 10/31/9
PGEOR (V2 1) 6/10/98 7/23/98 G g_y_nggtgd Lien, SDST to nrnwdg error list by 8/31/98
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) expected  'no known high risk obstacles for launch readiness o
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§ PGE Status Codes:

Complete
Green
Yellow
Red

:No problems or Category 1 fixes only; no high-risk liens on PGE I
_Problems in test, Category 2 or 3 fix pendmg, lien pendmg or expired
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PGE is ready to process data at launch in validation mode or ops mode

fix required bhefor

SSIT has stopped, PGE will not run in its current form; equired before testin
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